QTRC
505 East Huntland Drive

Suite 250
Austin, TX 78752

April 13, 2012
TRC Solutions Project No. 192355

Mr. Gary Moore
U.S. EPA Region 6

1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Re:  Weekly Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058

Dear Mr. Moore:

On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this
Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal
Superfund Site to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at
(361) 522-1935.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist

Attachment: Weekly Progress Report
cc: Lazarus Texas Refinery I, LLC
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site,
Ingleside, TX;

1. TASKS NECESSARY TO COMPLETE THE REMOVAL ACTION

e Butane Tank — This tank contains less than one gallon of sludge. It will be cleaned, the
sludge will be disposed of appropriately, and the tank will be inspected.

e Tank 12 — The three inches of oil that remain in this tank will be removed when the
collapsed roof is removed.

e Tank 7 — The three feet of sludge that remain in this tank will be removed when the
collapsed roof is removed.

e Tank 30 — The two feet of water and sludge that remain in this tank will be removed
when the collapsed roof is removed.

e Tank 26 — This tank requires the removal of liquids and sludge and will be demolished
after cleaning.

e Facility Pipes — The pipes that contain material will be carefully handled to allow for the
removal of the contents within them.

2. THE SCHEDULE OF ACTIVITIES TO COMPLETION DATE (September 28, 2012)

e Tank 12 — Cut door, remove internal floating roof, oil
and conduct API 653 tank inspection; April 9, 2012

e Tank 30 — Cut door, remove internal floating roof, water,

and paraffin; April 11, 2012
e Tank 7 — Cut door, remove internal floating roof, and paraffin; April 11, 2012
e Butane Tank — Completely clean and inspect the vessel; April 23, 2012

e Tank 26 — Install treatment system, construct irrigation field,
treat water, reclaim oil, centrifuge sludge and dispose of
residual solids at U.S. Ecology; April 9, 2012

o Facility Pipes — The material in the facility piping will be
removed as the vessels and connecting pipelines are demolished;

3. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (APRIL 9 - 13, 2012)
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Lazarus conducted the following activities this week:

Lazarus issued contractor Work Orders to begin construction of three irrigation fields on
April 9, 2012;

Lazarus implemented site controls at the Falcon Refinery site by issuing daily work
permits to all contractors working at the site;

Lazarus began hydro-cutting a door into Tank 12 on April 9, 2012;

Lazarus conducted general housekeeping at the site by having a contractor pick up
fiberglass from the Tank 27 area and various fire walls;

Lazarus loaded the fiberglass material into a roll-off box;

Lazarus had frac tanks, compressors, pumps and hoses delivered to the site;
Lazarus began construction of berms for the irrigation fields on April 10, 2012;
Lazarus completed hydro-cutting the door at Tank 12 on April 10, 2012;

Lazarus began hydro-cutting a door into Tank 30 on April 10, 2012;

Lazarus began transferring water from Tank 30 into a frac tank;

Lazarus erected and completed scaffolding adjacent to Tank 26 on April 10, 2012;
Lazarus is 75% complete with construction of the irrigation field berms;

Lazarus is 50% complete with mowing of the irrigation fields vegetation;

Lazarus segregated and loaded clean roof from Tank 12;

Lazarus is 75% complete with removal of the roof from Tank 12;

4. ACTIVITIES PLANNED FOR NEXT WEEK (APRIL 16 — 20, 2012)

Lazarus will continue evaluating water samples from Tank 26 and prepare a treatment
program for the water, oil and sludge;

Lazarus will continue transferring liquids from Tank 30 into a frac tank;

Lazarus will continue evaluating the discharge limits for treated wastewater and is
pursuing agreement from U.S. EPA and TCEQ);

Lazarus will continue and complete cutting and cleaning the internal floating roof in Tank
12;
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e Lazarus will start removal of sludge in tank 12;
e Lazarus will continue mowing vegetation and the construction of the berms for the
irrigation fields;
5. ACTIVITIES PLANNED FOR WEEK FOLLOWING (APRIL 23 — 27, 2012)

e Lazarus will start removal of roof walkway from Tank 30 with a crane;

e Lazarus will cut top of Tank 7 / Remove cone roof and floating roof with a crane;
6. ISSUES ENCOUNTERED

e Tank 26 water does not respond to a pH change; Tank 26 water is a tight oil/water
emulsion.

Falcon Refinery/Access Agreements/Falcon Access
Copyright 2012 TRC Solutions
All Rights Reserved



	barcode: *9568503*
	barcodetext: 9568503


